

SRSSP-PIAP PROCUREMENT PLAN - MENOFIA (2025/2026)

Tender no.	Scope of work	Tendering method	contract duration (month)	Tender Invitation	Tender Submission	Issue Tech. Evaluation Report	WSC Approval	Standstill Period	Issue Financial Evaluation report	WSC Approval	stand Still Period	Negotiation and Issue letter of award	Contract Signature	Contract Start Date	Contract Completion Date
SRSSP/MON/P IAP/NCB/39	توريد أدوات تطهير وتسليك لزوم شبكات الصرف الصحي	Public	2	01-Nov-25	01-Dec-25	22-Dec-25	25-Dec-25	29-Dec-25	13-Jan-26	16-Jan-26	20-Jan-26	24-Jan-26	07-Feb-26	14-Feb-26	15-Apr-26
SRSSP/MON/P IAP/R/NCB/40	إحلال و تجديد طلبات الحماة الزابده و التصافى بمحطات المرشحه الزلطيه ( الغورى - البتاتون - سل امون ) عدد 12 طوبه	Public	6	01-Aug-25	31-Aug-25	21-Sep-25	24-Sep-25	28-Sep-25	13-Oct-25	16-Oct-25	20-Oct-25	24-Oct-25	07-Nov-25	14-Nov-25	15-May-26
SRSSP/MON/P IAP/R/NCB/41	إحلال و تجديد عدد 2 طوبه خزوي بمحطه معالجه كفر السنابسه	Public	6	01-Aug-25	31-Aug-25	21-Sep-25	24-Sep-25	28-Sep-25	13-Oct-25	16-Oct-25	20-Oct-25	24-Oct-25	07-Nov-25	14-Nov-25	15-May-26
SRSSP/MON/P IAP/NCB/42	إحلال و تجديد شبكات الصرف الصحي لتقليل الطفوحات	Public	6	01-Aug-25	31-Aug-25	21-Sep-25	24-Sep-25	28-Sep-25	13-Oct-25	16-Oct-25	20-Oct-25	24-Oct-25	07-Nov-25	14-Nov-25	15-May-26
SRSSP/MON/P IAP/NCB/43	لودر فيجار	Public	4	01-Oct-25	31-Oct-25	21-Nov-25	24-Nov-25	28-Nov-25	13-Dec-25	16-Dec-25	20-Dec-25	24-Dec-25	07-Jan-26	14-Jan-26	15-May-26
SRSSP/MON/P IAP/NCB/44	عدد 25 طبعه A4	Public	5	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	16-Jul-25
SRSSP/MON/P IAP/NCB/45	عدد 5 ملين مكسور	Public	5	01-Nov-24	01-Dec-24	22-Dec-24	25-Dec-24	29-Dec-24	13-Jan-25	16-Jan-25	20-Jan-25	24-Jan-25	07-Feb-25	14-Feb-25	16-Jul-25