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SRSSP/MON/PIAP/NCB/01 معدات شبكات Public tender 6 1-Oct-21 16-Oct-21 30-Nov-21 14-Jan-22 17-Jan-22 21-Jan-22 11-Feb-22 14-Feb-22 18-Feb-22 11-Mar-22 18-Mar-22 25-Mar-22 25-Mar-22 23-Sep-22

SRSSP/MON/PIAP/NCB/02 سيارات فاكيوم Public tender 6 7-Oct-21 22-Oct-21 6-Dec-21 20-Jan-22 23-Jan-22 27-Jan-22 17-Feb-22 20-Feb-22 24-Feb-22 17-Mar-22 24-Mar-22 31-Mar-22 31-Mar-22 29-Sep-22

SRSSP/MON/PIAP/NCB/03 سيارات نافورى مدمج وكباشات Public tender 6 15-Oct-21 30-Oct-21 14-Dec-21 28-Jan-22 31-Jan-22 4-Feb-22 25-Feb-22 28-Feb-22 4-Mar-22 25-Mar-22 1-Apr-22 8-Apr-22 8-Apr-22 7-Oct-22

SRSSP/MON/PIAP/NCB/04 Public tender سيارات كسح 6 1-Nov-21 16-Nov-21 31-Dec-21 14-Feb-22 17-Feb-22 21-Feb-22 14-Mar-22 17-Mar-22 21-Mar-22 11-Apr-22 18-Apr-22 25-Apr-22 25-Apr-22 24-Oct-22

SRSSP/MON/PIAP/NCB/05
 جهاز هاند هيل بالطابعة لتغطية كافة 300عدد 

المحصلين علي مستوي الشركة
Public tender 6 15-Nov-21 30-Nov-21 14-Jan-22 28-Feb-22 3-Mar-22 7-Mar-22 28-Mar-22 31-Mar-22 4-Apr-22 25-Apr-22 2-May-22 9-May-22 9-May-22 7-Nov-22
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