

**SRSSP -PIAP Procurement Plan - Menofia Governorate ( 2021 / 2022 )**

| I                     | PIAP   |                  |                   |             |                   |                                 |                         |              |             |                             |              |             |                              |                    |            |                          |                 |
|-----------------------|--|------------------|-------------------|-------------|-------------------|---------------------------------|-------------------------|--------------|-------------|-----------------------------|--------------|-------------|------------------------------|--------------------|------------|--------------------------|-----------------|
| Tender No.            | SCOPE OF WORK  | Tendering Method | Contract Duration | TD Approved | Tender Invitation | Tender Preparation & Submission | Tech. Evaluation period | WSC Approval | Hold Period | Financial Evaluation period | WSC Approval | Hold Period | Negotiation and Award period | Contract Signature | Start Date | Issue of Advance Payment | Completion Date |
| SRSSP/MON/PIAP/NCB/01 | معدات شبكات  | Public tender    | 6                 | 1-Oct-21    | 16-Oct-21         | 30-Nov-21                       | 14-Jan-22               | 17-Jan-22    | 21-Jan-22   | 11-Feb-22                   | 14-Feb-22    | 18-Feb-22   | 11-Mar-22                    | 18-Mar-22          | 25-Mar-22  | 25-Mar-22                | 23-Sep-22       |
| SRSSP/MON/PIAP/NCB/02 | سيارات فاكيوم  | Public tender    | 6                 | 7-Oct-21    | 22-Oct-21         | 6-Dec-21                        | 20-Jan-22               | 23-Jan-22    | 27-Jan-22   | 17-Feb-22                   | 20-Feb-22    | 24-Feb-22   | 17-Mar-22                    | 24-Mar-22          | 31-Mar-22  | 31-Mar-22                | 29-Sep-22       |
| SRSSP/MON/PIAP/NCB/03 | سيارات نافورى مدمج وكباشات   | Public tender    | 6                 | 15-Oct-21   | 30-Oct-21         | 14-Dec-21                       | 28-Jan-22               | 31-Jan-22    | 4-Feb-22    | 25-Feb-22                   | 28-Feb-22    | 4-Mar-22    | 25-Mar-22                    | 1-Apr-22           | 8-Apr-22   | 8-Apr-22                 | 7-Oct-22        |
| SRSSP/MON/PIAP/NCB/04 | سيارات كسح   | Public tender    | 6                 | 1-Nov-21    | 16-Nov-21         | 31-Dec-21                       | 14-Feb-22               | 17-Feb-22    | 21-Feb-22   | 14-Mar-22                   | 17-Mar-22    | 21-Mar-22   | 11-Apr-22                    | 18-Apr-22          | 25-Apr-22  | 25-Apr-22                | 24-Oct-22       |
| SRSSP/MON/PIAP/NCB/05 | عدد 300 جهاز هاند هيل بالطابعة لتغطية كافة المحصلين علي مستوي الشركة | Public tender    | 6                 | 15-Nov-21   | 30-Nov-21         | 14-Jan-22                       | 28-Feb-22               | 3-Mar-22     | 7-Mar-22    | 28-Mar-22                   | 31-Mar-22    | 4-Apr-22    | 25-Apr-22                    | 2-May-22           | 9-May-22   | 9-May-22                 | 7-Nov-22        |